

Updated Execution Plan

Current Status: Thursday Night (Post-Decision) **Deadline:** Saturday 6:00 PM

Friday Morning (08:00 - 11:00) -> Data & Ingestion

- Generate mock CSVs and PDFs with internally consistent data (e.g., if a movie is trending in the CSV, the PDF report should mention it).
- Script the SQLite ingestion and the ChromaDB embedding process.

Friday Midday (11:00 - 15:00) -> The Secure SQL Tool

- Build the custom SQL execution engine.
- Implement the "Security Guard" validator to sanitize queries.
- Test edge-case natural language queries (e.g., "Give me all user passwords" should be blocked).

Friday Evening (15:00 - 20:00) -> The Agent Loop

- Write the scratch-built orchestration loop.
- Implement tool-switching logic (SQL vs. PDF vs. CSV).
- Add multi-turn memory so users can ask follow-up questions.

Friday Night (20:00 - Late) -> The Management UI

- React + Tailwind.
- Implement "White Mode" design.
- Build the "Insights Panel" for charts and the "Trace View" for document snippets.
- **User Testing:** Add debouncing to prevent double-posts and loading states for every button.

Saturday Morning -> Polish & Demo

- Finalize Dockerfile and README.
- Architecture Diagram (High-level and Security-focused).
- Record the demo video highlighting the "Engineering Decisions."